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ACAP 

Please refer to the Administrative Order on Consent 
(the Order) for the Omaha, Nebraska Shops of the Union 
Pacific Railroad Company. More specifically, the site is 
descr '_bed as gth and Cass Streets, Omaha, Nebraska, RCRA 
I.D. No. NED000829754. 

Per Paragraph 36 in Section VII, work To Be Performed, 
of the Order, Union Pacific implemented a corrective 
measmre for excavation and disposal of asbestos-containing 
soil. The remedy as described in the Interim Measure 
Workplan included disposal of the asbestos-containing soil 
at an approved landfill. Specifically, the material has 
been disposed at Butler County Landfill near David City, 
Nebraska. 

,~s the remediation project progressed through the 
summer of 2000, the quantity of asbestos- containing soil 
significantly increased. This situation caused Union 
Pacific to evaluate the continuation of disposal at Butler 
County. Therefore, a meeting was held at the Omaha Shops 
to discuss an alternative to the asbestos-containing soil 
disposal method. That is, the material would be excavated 
and securely placed in the embankment of the relocated 
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Cuming Street, similar to the remedy for the lead­
contami nated soil that was approved by EPA. The meeting 
was attended by representatives of the Nebraska DEQ, the 
City o :E Omaha, AMI Group, Jacobson Helgoth Consultants, URS 
Corporation, and Union Pacific. At the conclusion of the 
meetinq, agreement was tentatively reached for placing the 
asbestos-containing soil in the relocated Cuming Street 
emban~nent. Three copies of the Meeting Record of October 
10, 2000, and the Asbestos Area Corrective Action plan are 
enclosed for your use. The Asbestos Area Corrective Action 
Plan is dated October 2000. 

A letter dated November 22, 2000, was issued by the 
Nebraska DEQ granting approval to place the asbestos­
containing soil in the relocated Cuming Street embankment. 
Three copies of the letter are enclosed for your use. My 
letter serves to provide an advisory that Union Pacific has 
undertaken the placement of the asbestos-containing soil as 
described in the Asbestos Area Corrective Action plan. The 
implementation of the alternate remedy will conform to the 
plan and the approval of the Nebraska DEQ. 

If you wish to call me to discuss any aspect of the 
work please contact me at (402) 271-3675. 

Yours truly, 

dlff1 1271~ 
Jeffrey D. McDermott, P.E. 
Mgr. Environmental Site Remediation 

ENC 

C: 1:'ed Huscher - NDEQ (W/ENC) 
Norm Jackman - City of Omaha (W/ENC) 
Chester Black - City of Omaha (W/ENC) 
~rom Baker - Douglas county (W/ENC) 
c. Dale Jacobson - Jacobson Helgoth (W/ENC) 
Denny Brown - UPRR 
1Jeff Smith - URSGWC 



.\ • 
Subject: lJPRR Omaha Shops Asbestos Area Interim Measures 

Meeting Notes -10-0ct-00 

Date: October 10, 2000 

Time: I :30 p.m. to 3:30p.m CDT 

• Meeting Record 

Participants: Jay Ringenberg 
Ed Southwick 
Dave Haldeman 
Jeff McDermott 
Bob Sink 

Nebraska Department of Environmental Quality (NDEQ) 
NDEQ 

Larry Owens 
Phil Thomas 
Dale Jacobson 
Steve Jorgenson 
Johnna Roberts 
Chris Poulsen 
Jeff Smith 
Jeff Williamson 

NDEQ 
Union Pacific Railroad (UPRR) 
City of Omaha Public Works Department 
AMI Group 
AMI Group 
Jacobson Helgoth Consultants 
Jacobson Helgoth Consultants 
Jacobson Helgoth Consultants 
URS Corporation 
URS 
URS 

A meeting was held at the URS office trailer located at the UPRR Omaha Shops in Omaha, 
Nebraska, on October 10,2000. The purpose of the meeting was to review the progress of the 
asbestos area interim measures, discuss an alternative asbestos disposal method, and provide an 
update on the overall project progress for clean-up activities at Operable Unit No. 1 (OUl). 
Briefmg materials were prepared by URS. A copy of the briefmg materials was provided to all 
attendees. A copy of the briefing materials is attached . 

.fRESENTATION 

Jeff Williamson presented the information included in the briefing materials: 

• Asbestos area background and history 

• Proposed future land use 

• Asbestos area interim measures 

• Proposed action 

• Summary 

Key issues included in this discussion: 

• Asbestos area interim actions are nearing completion. To date, about 50,000 tons of asbestos­
impacted soil have been excavated and transported to an off-site landfill (Butler County 
Landfill) for disposal. Up to 10,000 tons may remain on site to be excavated and ~sposed of. 
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• UPRR proposes to place the remaining asbestos-impacted soil in the relocated Cuming Street 
embankment. The material would be placed using the same methods as those used for the 
lead-contaminated soil. 

• The City of Omaha recently announced that the Gallup Organization is planning to build an 
office campus east of the Omaha Shops property. To accommodate this development, the 
City of Omaha proposes to revise the Cuming Street/ Abbott Drive roadway alignment. The 
revised alignment will move the roadway embankment to the north of the previously 
proposed alignment. 

• Lead-contaminated soil, placed earlier this summer in the proposed embankment for the 
roadway along its original alignment, will need to be moved to the new roadway embankment 
location. The lead-contaminated soil is expected to be relocated before the end of this year's 
construction season. 

piSCUSSION 

Following are questions/comments that were discussed during the meeting regarding the proposed 
placement of asbestos-impacted soil in the Cuming Street/Abbott Drive roadway embankment: 

1. NDEQ (Dave Haldeman) asked about the characteristics ofthe asbestos materials 
encountered, noting that some of the soil samples were described as having "asbestos 
concentrations ranging up to 100 percent." He was also interested in whether the soil was 
suitable, with regard to engineering properties, for use as fill material in the roadway 
embankment. 

Response: Jeff Williamson indicated that the asbestos materials seemed to be randomly 
distributed throughout the soil matrix in the asbestos area. Samples exhibiting 
asbestos concentrations of 100 percent were typically small aliquots or 
representative samples of materials that were encountered. Generally, no large 
pockets of asbestos debris were encountered. Intact asbestos-containing debris 
was typically fist-size or smaller. The area did not exhibit the characteristics of 
a debris landfill. Based on field observations during excavation, it appears that 
asbestos materials and building materials were deposited randomly on the 
ground surface, mixed over time with soil and other fill materials, then spread 
out and placed in low areas and surface depressions on this portion of the 
property. 

The physical characteristics of the asbestos-impacted soil have been discussed 
with the City's geotechnical engineer. They have indicated that this material is 
acceptable as fill material in the roadway embankment. 

2.. NDEQ (Jay Ringenberg) commented that UPRR was doing a good job with dust control for 
the site. The Department has had no complaints about dust associated with the many 
construction activities underway at the site. Ed Southwick indicated that there was one 
exceedance (not a violation) for airborne particulates based on monitoring data from the 
downtown air monitoring station located south of the site. 
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Response: UPRR, the City, and URS agreed that everyone working on the site was paying 
great attention to dust control. It is believed that the one-time exceedance for 
airborne particulates occurred during June, when the City's demolition 
contractor demolished the southbound lanes of the Abbott Drive overpass. The 
monitoring station's close proximity to the overpass demolition probably 
contributed to the exceedance. 

3. NDEQ (Jay Ringenberg) commented that the City's air quality staff(Chester Black) would 
need to be consulted for concurrence with the proposed plan. 

Response: Bob Sink (City of Omaha Public Works) responded that Chester Black had been 
consulted and that he concurs with the proposed plan. 

4. NDEQ (Dave Haldeman) asked about UPRR's plans for placement ofthe lead- and asbestos­
containing soils within the embankment fill. Specifically, he was interested in whether the 
two materials would be mixed or whether they would be segregated in the fill. He also asked 
whether any "warning" fabric would be placed over the asbestos- and lead-containing soil fill 
to warn potential future "intruders" that they will encouner these materials. 

Response: Jeff Williamson responded that all details had not yet been finalized, but that we 
expected the two materials to be segregated horizontally. Preliminary plans are 
that the lead-containing soil would be placed at the eastern end of the 
embankment (starting near the bridge abutment) and the asbestos-impacted soil 
would be placed to the west of the lead-containing soil. Some clean fill would 
be placed between the two materials to prevent mixing. A "warning" fabric will 
be placed on the lead- and asbestos- containing materials, below the final cover. 

5. NDEQ (Jay Ringenberg) indicated that the Department didn't think they would have a 
problem with placing the asbestos-impacted soil in the roadway embankment. He thought 
they would need to consult with the Department's air quality staff to verify their concurrence. 

Response: Jeff Williamson indicated that representatives ofNDEQ's air quality staffhad 
been consulted previously. Specifically, staff had been consulted to verify that 
the proposed alternative would comply with National Emission Standards for 
Hazardous Air Pollutants (NESHAPs) requirements. URS' review indicates that 
the proposed alternative is compliant with NESHAPs requirements for disposal 
of asbestos-containing materials (§61.154). Also, representatives of the 
Nebraska Department of Health and Human Services have been consulted and 
they also concur that the proposed activity is acceptable. 

:Following adjournment, meeting attendees toured the site to review overall project progress. 
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1. The results of the meeting should be communicated to Ken Herstowski, project manager for 
USEP A Region Vll. Because the work in the asbestos area is being done as an interim 
action, USEP A must approve the proposed change. 

Action: Jeff McDermott (UPRR) will follow up by telephone with Ken Berstowski and 
will transmit this meeting record to him. 

2. Written confinnation ofNDEQ's concurrence with the proposed plan is required. 

Action: NDEQ will prepare a letter, addressed to Jeff McDermott, indicating their 
concurrence with the proposed action. The letter should be copied to Ken 
Berstowski. 

3. The Asbestos Area futerim Measures Plan needs to be amended to reflect the proposed action. 

Action: URS will prepare the amendment to the Asbestos Area Interim Measures 
Plan. Copies of the amendment will be forwarded to USEPA and NDEQ will 
review. 

IMPLEMENTATION SCHEDULE 

Assuming US EPA approval of the proposed action, placement of asbestos-impacted soils in the 
roadway embankment are expected to begin early the week of October 16. 

J>istribution: Meeting Attendees 
Ken Herstowski 

Attachments: Meeting Handout (Briefing Materials) 
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Asbestos Area Corrective Action 
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Meeting Purpose 

• Review progress of asbestos area corrective action 

• Discuss alternate asbestos disposal method • 
• Overall project progress update 

• 

ENVIRONMENTAL MANAGEMENT 
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Asbestos Area Background 

• Northwest area of Omaha Shops 

• Former Car Dismantle Area 

• Asbestos concentrations in soil range from 
less than 1 percent up to 100 percent 

• Random horizontal and vertical distribution 

• Probable source was dismantling of steam 
locomotives and building debris 

• Apparently mixed with soil and used to fill low areas 

ENVIRONMENTAL MANAGEMENT 

• 

• 
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Future Land Use 

• Future Cuming Street corridor 

• Adjacent property planned to be used as surface 
parking for Convention Center/Arena 

• Future development corridor 

ENVIRONMENTAL MANAGEMENT 

• 

• 
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Asbestos Area Interim Measures 

• Excavate asbestos-impacted soil and transport to 
Butler County Landfill for disposal e 

• Backfill with clean soil 

• ENTACT under contract with UPRR to remove 
and dispose of asbestos-impacted soil 

- 1440 tons estimated 

- 50,000 tons removed and disposed to date 

-Up to 10,000 tons may remain 

ENVIRONMENTAL MANAGEMENT 

• 

7 
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Proposed Action 

• Excavate asbestos-impacted soil 

• Place in relocated Coming Street roadway 
embankment 

• Minimum 36-inch final cover to prevent exposure 
(same as lead-contaminated soil) 

• Long-term management of asbestos- and lead­
contaminated soils 

• UPRR retains liability and long term management 
and maintenance responsibility 

ltzV 
ENVIRONMENTAL MANAGEMENT 

• 

• 
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Summary 

• Efficient, timely and cost effective approach to 
complete asbestos removal e 

• Consistent with NESHAPS requirements (§61.154) 
for disposal of asbestos-containing waste material 

• Protective of human health and the environment 

• Less opportunity for air emissions 

• Conserves landfill capacity 

• Consistent with approach for other corrective 
measures at the site 

ENVIRONMENTAL MANAGEMENT 

• 
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STATE OF NE~SKA • 
DEPARTMENT OF ENVIRONMENTAL QUAUTY 

Suite 400, The Atrium 
1200 'N' Street 

P.O. Box 98922 
Lincoln, Nebraska 68509-8922 

Phone (402) 471-2 186 

Mike Johanns 
Governor 

November 22, 2000 

Mr. Jeffrey D. McDermott, P.E. 
Mgr. Environmental Site Remediation 
Union Pacific Railroad Company (UPRR) 
Room 930, Operations 
1416 Dodge Street 
Omaha, Nebraska 68189 

RE: Request for Alternate Disposal of Asbestos-Containing Soil 

Dear Mr. McDermott: 

On October 10, 2000, during a meeting at your facility, representatives of the Nebraska 
Department of Environmental Quality (NDEQ) were presented with a plan and request to place 
remaining asbestos-containing soil in the relocated Cuming Street roadway embankment, rather 
than continm! the current practice of disposing of the asbestos-containing soil at the Butler County 
Landfill. NDEQ approves this plan contingent upon the following conditions: 

1. The placement of the asbestos-containing soil must be done in accordance with the written 
plan (submitted during the meeting and on file at the NDEQ). Components of this plan 
included cover specifications, statements that UPRR would retain liability for the emplaced 
soil and assume responsibility for its long-term management and maintenance, and 
statements that the asbestos-containing soil would be handled in accordance with federal 
asbestos disposal regulations and in a manner that is protective of human health and the 
environment. 

2. Notices and restrictions must be attached to property deed(s) and road plans that will 
adequately warn of the existence of the asbestos-containing soil and provide instructions to 
ensure that future activities that might disturb the soil (digging, trenching, re-grading, etc.) 
are conducted in a manner that is protective of human health and the environment. The 
liner covering the asbestos-containing soil must be visibly distinctive and exhibit adequate 
notices. 

3. This plan is not rejected by any person(s) other than the NDEQ which may have the 
authority to prohibit its implementation. 

4. UPRH.. must notify the NDEQ and make arrangements, approvable by the NDEQ, for the 
disposal of any asbestos-containing soil that cannot or will not be emplaced in the roadway 
embankment in accordance with the proposed plan. This condition could apply if the 
amount of asbestos-containing soil exceeds the embankment's capacity to encapsulate it in 
accordance with the plan, or an authorized person (i.e., road construction engineer) rejects 
any of the soil for placement in the embankment. 

An Equal Opportunity/Affirmative Action Employer 

Printed with &elf ink on recycled paper 
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If you have any questions regarding this letter, please call Mr. Ed Southwick at 402-471-4875. 

cc: Mr. Chester Black, Omaha Air Quality Control 
Mr. Kenneth Herstowski, EPA Region 7 

Sincerely, . 

~~~~-4 
Waste Management Section Supervisor 

Mr. Dale Jacobson, Jacobson Helgoth Consultants, Inc. 


